BILL NO. S-84-08-38

SPECIAL ORDINANCE NO. S-109-84

AN ORDINANCE approving Change Order No. 3, Res. #394-84, "Baer Field Air Traffic Control Tower", Sanitary Sewer Extension, with Scheidleman Excavating, Inc., in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 3, Res. #394-84, Sanitary Sewer Extension, with Scheidleman Excavating, Inc., in connection with the Board of Public Works, for:

> Change Order #3, Res. #394-84, "Baer Field Air Traffic Control Tower" Sanitary Sewer Extension is a final close out change order. Certain items have been increased or decreased based on the final field measurements;

involving an increase of Four Hundred Six and 44/100 Dollars ($406.44), all as more particularly set forth in the specifications, which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Thomas C. Henry
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Gia Quinta, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.

DATE: 8-28-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD					
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 9-11-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. G-109-84 on the 11th day of September, 19 84,

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Ray A. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of September, 19 84, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of September, 19 84, at the hour of 2:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

74-95-5
8-22-84

CHANGE ORDER

Change Order No. 3 and FINAL
Project No. _____
Name of Project: "Baer Field Air Traffic Control Tower"

Resolution No. 394-83
Board Order No. 183-83
Date: 17 July 1984

To: Scheidleman Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		See Attached Sheet			
			Total Decrease	790.90	
			Total Increase		1,197.34
		Net (~~Decrease~~)(Increase)	Contract Price		406.44

The sum of $ 406.44 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 22,295.13
Current Contract Price Adjusted by Previous Change Order	$ 27,850.68
New Contract Price including this Change Order	$ 28,257.12

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ Chief Engineer Date July 18, 1984

Accepted by: _____ Contractor Date July 15, 1984

Approved by: _____ F.A.A. Contracting Officer Date 8/15/84

Approved by: David J. Lieb _____ Owner Date 8/22/84

Betty P. Collins

Attested by: Helen M. Hochenauer Clerk Date 8-22-84

ATTACHMENT TO CHANGE ORDER

tem No.	Description of Change			Change in Contract Pric	
	Quantity	Description	Unit Price	Decrease	Increase
1	2± LF	10" Sanitary Sewer	23.37		46.74
3	7± LF	6" Building Sewer	8.00		56.00
7	20± CY	#53 or #73 Backfill	7.32		146.40
10	34± EF	6" concrete Curb	6.60	224.40	
11	105± LF	4" Concete Walk	3.30	346.50	
12	34± SY	6" Asphalt	14.30		486.2
13	21± SY	9" Asphalt (streets)	22.00		462.0
14	440± SY	Seed and Mulch	0.50	220.00	
			Total Decrease	790.90	
			Total Increase		1,197.34
		Net (~~Decrease~~) (Increase)	Contract Price		406.44

Change Order No. 3 and Final

Resolution No. 391-84

Board Order No. 183-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

This is a final close out change order. Certain items have been increased or decreased based on the final field measurements.

2. Will proposed change alter size of the project? Yes____ No X

If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

None

BILL NO. S-84-08-38

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 3, Res. #394-84, "Baer Field Air Traffic Control Tower", Sanitary Sewer Extension, with Scheidleman Excavating, Inc., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE do PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GiaQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 9-11-84
SANDRA E. KENNEDY, CITY CLERK

6774 Admin. Appr.

TITLE OF ORDINANCE Change Order #3, Res. #394-84, "Baer Field Air Traffic Control Tower" Sanitary Sewer Extension

DEPARTMENT REQUESTING ORDINANCE Board of Public Works S-54-08-38

SYNOPSIS OF ORDINANCE Change Order #3, Res. #394-84, "Baer Field Air Traffic Control Tower" Sanitary Sewer Extension is a final close out change order. Certain items have been increased or decreased based on the final field measurements. Scheidleman Excavating, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $406.44 Increase

ASSIGNED TO COMMITTEE